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Project Name: 3300 South over I-215 East 

Project #/PIN #: S-017(22)16 / 6416 

Year Constructed: 2008 

ABC Element(s): Precast Super Structure 

Placement Method: Self Propelled Modular Transport (SPMT’s) 

Contracting Method: Design-Build 
 
Project Description:   The  project  was  a  pure  low  bid  design  build  project  advertised  by  UDOT  in  
December 2007, awarded in February 2008 and substantially completed in August 2008.   The project 
required replacement of the existing 3300 South Bridge over I-215 (photos 1 to 3) by October 2008.  The 
project had very strict traffic control requirements and settlement limits in addition to the challenging 
schedule.  The existing bridge was a 2 span prestressed girder bridge, 188’ long, with substandard 
shoulders and sidewalk.  The traffic control requirements allowed a complete 55 hour closure of I-215 
(midnight Friday to 7am Monday) or a series of lane closures totaling 55 hours with significant penalties 
for exceeding the limit and significant bonuses for finishing early.  3300 South also had a limited 10 day 
closure time. 
The team proposed building the bridge offsite (photo 4) while concurrently building new abutments 
under the existing structure (photo 5 and 6).  Once the bridge and abutments were complete, the 
existing bridge would be demolished and the new bridge moved into place via Self Propelled Modular 
Transporters  (SPMT’s).   The teams bid  of  $4.1  million was $2 million less  than the engineers  estimate 
and the next bid. 
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